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   RALEIGH, (SGRToday.com) - State Auditor Beth Wood's office has released the results of an
audit of a program within the state Health and Human Services department.

           The audit was conducted to determine whether the certification process of NCTracks -
North Carolina’s Medicaid payment system - met its schedule according to the plan and detailed
timeline provided to the General Assembly in January 2014, and to assess whether risks exist
that could delay NCTracks from obtaining federal certification, according an auditor's office
news release.             Report Summary:           &quot;Our audit found the NCTracks
certification process did not achieve the original milestones set in the plan and detailed timeline
provided to the General Assembly and the system was not certified by July 1, 2014, as planned
by the Department. During the audit, the Department’s target for NCTracks to undergo federal
certification became October 2014; however, the certification project schedule was not updated
to reflect this. At the completion of the audit fieldwork and preparation of the draft report, the
NCTracks system was not ready for the Department to request certification from the federal
government, which delays the State from achieving operational cost savings sooner. 
 
   
 
  Unresolved risks exist that could further delay NCTracks from obtaining federal certification.
Details about each item are provided in the Findings and Recommendations section of the
report.&quot;
 
   
 
  The full audit can be accessed at
http://www.ncauditor.net/EpsWeb/Reports/Infosystems/ISA-2014-1708.pdf
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